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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 545 Date: 05-May-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 970

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable
compaction . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Crews started on
PP 82 - 2 at 7:15 AM. They had to compact the cable , measure the vertical & horizontal of the cable ,
install strap , release the pressure , re-compact , remeasure the cable , tighten the strap , release the
compaction machine , & move the machine to the next location . Crews were done at 7:35 AM.

After that , crews started to compact PP 82 - 3 at 7:40 AM. Following the same procedures as
previous location with interval of 0.75 meter between the bites & straps . Crews were done on PP 82 - 2 to
PP 82 - 13 at 11:15 AM.

Then , crews started to compact PP 84 - 1 at 11:20 AM. They were done on PP 84 - 9 at 2:50 PM.
They had to wrap up their tools & equipments. Crews left at 3:10 PM.

Jose had to work for the crews on the E line . He had to cut the straps , install the buckles , deliver
the straps to the site , & work on house keeping to the end of the shift .

I had to measure the height , width , & circumference at every compacted location on the cable at
true & 20' rotated angle .

Height range between 782 mm. & 786 mm. Width range between 797 mm. & 804 mm.
Circumference range between 2486 mm. & 2497 mm. Estimated distance compacted today 17 meters .
The last reported location was PP 84 - 7 . Last compacted location was PP 84 - 9 .

In the office I had to work on the daily checklist for the cable compaction , daily report , & the time
sheet for the labor in Burma office . I was done at 5:00 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00
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